

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Panchayat Raj & Rural Development Department - Vizianagaram District - PMGSY Phase X - Package No. AP 20 XA 04 "Road from Kemiseela to Gunadateelesu" - Post facto Extension of Agreement Time up to 15-08-2014 for a period of (121) days without imposing penalty - Accorded - Orders - Issued.

-----  
PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 183

Dated: 21.02.2015.  
Read the following:-

1. GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. From the ENC., PR., PMGSY., Hyd., Lr.No.W2/DEE-I/AP 20 XA 04/Kemiseela/VZNM, dt.28.11.2014.

--00--

**ORDER :-**

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby accord Post facto Extension of Agreement Time up to 15.08.2014 for a period of (121) days without imposing penalty in respect of work "Road from Kemiseela to Gunadateelesu" of Vizianagaram District under PMGSY Phase X, as the delay was not attributable to the Contractor.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY  
SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, A.P., Hyderabad.  
The Superintendent Engineer, Panchayat Raj, Vizianagaram District.

Copy to:

PS to Minister (PR,RWS&NREGS)  
PS to Secretary (PR&RWS).  
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER.